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PROJECT TYPE

33
CONSTRUCTION

52
E & D

9
PLANNING

Barrier Island/Headlands (  3) 2 1

Freshwater Diversion (  1) 1

Hurricane Protection (27) 14 7 6

Hydrologic Restoration  (  4) 1 3

Marsh Creation  (40) 8 30 2

Oyster Barrier Reef  (  1) 1

Recreational Use (  6) 6

Sediment Diversion  (  3) 3

Shoreline Protection  (  3) 3

Other  (  6) 2 3 1

94 ACTIVE PROJECTS
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Construction Updates

• Larose to Golden Meadow Levee System

• Bayou Chene Permanent Barge Floodgate

• Morganza to the Gulf Levee System

• Northwest Turtle Bay Marsh Creation
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Larose to Golden Meadow

Including:
• 1 navigable floodgate

• 1 navigable lock

• 3 roadway floodgate

• 6 pump stations (SLLD) 

• 3 public/private pump stations

40+ total miles of 

levees and floodwalls in 

19 unique levee sections
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Larose to Golden Meadow

RECENTLY COMPLETED:

• Section E South (Elevation ~14’)

$560,000 Surplus Funds

ONGOING CONSTRUCTION:

• Section E North 

• Crawfish Farm Floodwall 

• Golden Meadow Pump Station Floodwall 

• Section C North (raising to ~16’)

• Section F Centerline (raising to minimum ~14‘)

• Section C South (raising to ~18’)

Section E South

Section E North
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Larose to Golden Meadow:  $9.1 Million in Active Construction  

Section E North 

• $1.5 Million (FY20 GOMESA)

• Length: ~3.1 Miles

Material excavation and stockpiling.  SLLD to use 

in-house labor for shaping after contract completion.

Crawfish Farm Floodwall 

• $1.8 Million (FY20 GOMESA)

• Length: ~910 linear feet

Construction of A-Frame pile supports and sheetpile

extension to elevation 18 feet 

Golden Meadow Pump Station Floodwall 

• $1.5 Million (Surplus)

• Length: ~1,000 Linear Feet

Construction of A-Frame pile supports and 

sheetpile extension to elevation 18 feet 

Section C North (raising to ~16’)

• $500,000 (SLLD)

• Length:~2700 linear feet

Material excavation and stockpiling.  SLLD to use 

in-house labor for shaping after contract completion.

Section F Centerline (raising to minimum ~14‘)

• $2.3 Million (SLLD)

• Length: 4.5 Miles

Material hauling and levee shaping

Section C South (raising to ~18’)
• $1.5 Million

• Length: ~4 miles

Stockpiling of material and levee shaping.  
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Larose to Golden Meadow: FUTURE CONSTRUCTION

• Section D South (remaining work)

• Section D North Ramp

• Converting Larose Floodgate to a Lock

• Larose Floodwall (new in FY22 Annual Plan)

• Section F Berm (new in FY22 Annual Plan)
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$500 million Local and State funds

RESTORE Act Funding

for HNC Lock Complex

CONSTRUCTION UPDATE
MORGANZA TO THE GULF

98 MILES of levees, T-walls, floodgates, 

water control structures, pump stations



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y 9



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y 10



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y 11

Falgoust Canal

Bayou Grand Caillou

HNC

Bayou Petite Caillou

Placid Canal

Bush Canal

Bayou Terrebonne

Humble Canal

Pointe Aux Chene

Bayou Lafourche

COMPLETED

Flood Gates
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Falgoust Canal

Bayou Grand Caillou

HNC

Bayou Petite Caillou

Placid Canal

Bush Canal

Bayou Terrebonne

Humble Canal

Pointe Aux Chene

Bayou Lafourche

PROPOSED

Flood Gates

Minors Canal

GIWW West

Marmande Canal

Bayou Dularge

GIWW East
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Falgoust Canal

Bayou Grand Caillou

HNC

Bayou Petite Caillou

Placid Canal

Bush Canal

Bayou Terrebonne

Humble Canal

Pointe Aux Chene

Bayou Lafourche

PROPOSED

Smaller Structures 

Minors Canal

GIWW West

Marmande Canal

GIWW East

Bayou Black

Shell Canal West

Shell Canal East

Eliot Jones Canal

Pump Station
Humphreys

Canal

Bayou Dularge
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$80 million in State Funding

St. Mary Levee District

CONSTRUCTION

NEARING 

COMPLETION

CONSTRUCTION UPDATE

Bayou Chene
Permanent Barge Floodgate

2016
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446’
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623 acres of Marsh Creation

439 acres of Marsh Nourishment

Sediment dredged from Turtle Bay

CONSTRUCTION UPDATE

NORTHWEST TURTLE BAY

MARSH CREATION & NOURISHMENT

100%
COMPLETE

BA-0125
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Funding Source:

E&D Budget:

Construction Budget:

Bid Opening:

CWPPRA

$   2.35 Million

$31.31 Million

January 2019

CONSTRUCTION UPDATE

NORTHWEST TURTLE BAY

MARSH CREATION & NOURISHMENT

BA-0125



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y 20

100 JOBS

NORTHWEST TURTLE BAY

MARSH CREATION & NOURISHMENT

(BA-0125)

LOUISIANA CONNECTIONS

Not Counting Government Workers
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Mid-Barataria DEIS Public Comment Period

Online Comments to:

ParkPlanning.NPS.GOV/MBSD

Official Public 

Comment Period 

ends

June 3, 2021 

Official Public 

Comment Period 

ends

June 3, 2021 
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Elected & Parish Officials

Public Meetings: Communities, Homeowners 

NGO, nonprofits

Media Briefings, interviews

Webinars

51MEETINGS
Meetings 

in Next 2 

weeks:• 21

• 8

• 6

• 13

• 2

2 Elected & Parish Officials

1 Public Meetings (Lafitte, May 20)

1 Webinar (May 25) 6 PM – 7 PM

51MEETINGS
Meetings 

in Next 2 

weeks:

Mid-Barataria DEIS Outreach & Engagement
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N Y T I M E S

A S S O C I AT E D  P R E S S

S TAT E  R E P.  R YA N  B O U R R I AQ U E

S TAT E  R E P.  B I L L  B U B R I G

S TAT E  R E P.  M AC K  C O R M I E R

S TAT E  S E N .  PAT  C O N N I C K

U . S .  S E N .  J O H N  K E N N E DY  S TA F F

S TAT E  R E P.  V I N C E N T  P I E R R E

S TAT E  S E N .  R I C K  WA R D

S P E A K E R  O F  T H E  H O U S E ,  R E P.  C L AY  S C H E X N AY D E R

S E N AT E  P R E S I D E N T,  S E N .  PAG E  C O R T E Z

T H E  A DVO C AT E  N E W S PA P E R

S C I E N C E  M AG A Z I N E

P R E S I D E N T  G U Y  M C G I N N I S S T.  B E R N A R D  PA R I S H

J O H N  L A N E ,  S T. B E R N A R D  PA R I S H  G O V E R N M E N T

S TA F F,  U . S .  H O U S E  N AT U R A L  R E S O U R C E S  C O M M I T T E E

W R K F  R A D I O ,  J I M E N G ST E R

R E S TO R E  T H E  M I S S .  R I V E R  D E LTA  C O M M I S S I O N

B R I A N  H A L D A N E ,  TA L K  107. 3  R A D I O

S TAT E  R E P.  R AY  G A R O FA LO

W W L R A D I O  – TO M M Y  T U C K E R

W W L R A D I O  – N E W E L L N O R M A N D

G N O I N C .

M I C H A E L  H E C H T,  G N O I N C .

WA F B T V 9  B ATO N  R O U G E

W E S T  B A N K  B U S I N E S S  &  I N D U ST R Y  A S S O C I AT I O N

M Y R T L E  G R O V E  H O M E O W N E R S  A S S O C I AT I O N

P L AQ U E M I N E S  PA R I S H  C O U N C I L  M E E T I N G

L A F I T T E  M AYO R  T I M  K E R N E R

S TAT E  R E P.  T I M  K E R N E R

M Y R T L E  G R O V E  H O M E O W N E R S  A S S O C I AT I O N

G O V E R N O R ’ S  A DV I S O RY  C O M M I S S I O N

S TAT E  O F  M I S S I S S I P P I  – S TA F F  B R I E F I N G

L A .  S E N AT E  N AT U R A L  R E S O U R C E S  C O M M I T T E E

W O O D PA R K  C O M M U N I T Y

M I S S I S S I P P I  R I V E R  C O M M I S S I O N

H A P P Y  J AC K  C O M M U N I T Y

B E N N Y  R O U S S E L L ,  P L AQ U E M I N E S PA R I S H  C O U N C I L

L A K E  H E R M I TAG E  C O M M U N I T Y

S U Z I E  B AYO U  C O M M U N I T Y

D E E R  R A N G E  C O M M U N I T Y

LO U I S I A N A  S E A  G R A N T

C H R I S T I A N  S C I E N C E  M O N I TO R

S E A FO O D  P R O M OT I O N  B O A R D

J E F F E R S O N  PA R I S H  C O U N C I L  M E M B E R S

LO U I S I A N A  P U B L I C  B R O A D C A ST I N G

G R A N D  I S L E  TO W N  C O U N C I L

N O W  T H I S  M E D I A

C O R E Y  A R B O U R G H ,  P L AQ U E M I N E S PA R I S H  C O U N C I L

Some Outreach Recipients
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Official Online Comments:

ENDS: June 3, 2021 

Mid-Barataria DEIS Outreach & Engagement

Official Online Comments:

ParkPlanning.NPS.GOV/MBSD

ENDS: June 3, 2021 

Info on May 25th Webinar at 

coastal.la.gov/calendar

Info on May 25th Webinar at 

coastal.la.gov/calendar
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CONNECT WITH US!

@LouisianaCPRA


